



Roadmap 2019-2021

version 1.0: #####

■ Planned duration
■ Actual start
■ % Complet
■ % Complete beyond plan

Advice to BCAA									2019												2020												2021											
DESCRIPTION	PLANNED START DATE	PLANNED END DATE	DURATION (days)	ACTUAL START DATE	ACTUAL DURATION	PERCENT COMPLETE	ASSIGNED TO	SUPPORT	2019			Q1			Q2			Q3			Q4			Q1			Q2			Q3			Q4											
									Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov
Consultation on draft Royal decree																																												
Proposal of possible amendments to the draft Royal	1/12/2019	15/02/2020	74				WG1	All others																																				
UAS geographical zones																																												
Recommendation on the creation of UAS zones in CTR and military zones	1/12/2019	28/02/2020	87				WG3	WG1																																				
Recommendation for the creation of UAS zones for security	1/12/2019	28/02/2020	87				WG4																																					
Recommendation on proposals for the creation of UAS zones for safety reasons with possible operational impact	1/12/2019	28/02/2020	87				WG3	WG1																																				
EASA Proposals (NPAs, Opinions, AMC, GM, CS...)																																												
Recommendation on any EASA deliverables relating to STS							WG1																																					
Recommendation on EASA Opinion 5/2019 on STS	1/12/2019	15/02/2020	74				WG1	WG2 & 3																																				
Recommendation on any EASA deliverables relating to U-Space							WG3																																					
Recommendation on EASA Opinion on U-space	15/12/2019	15/02/2020	60				WG3	WG1																																				
Recommendations on any EASA deliverables relating to the 'Certified' category								All concerned																																				
Recommendation on EASA NPA on the 'Certified' category	1/11/2020	31/12/2020	60					All concerned																																				
Recommendation for the creation of BE Alternative Means of Compliance								All concerned																																				
Recommendation on any other EASA deliverables relating to								All concerned																																				
Drone sector's expectations																																												
Recommend any missing items in relation to the implementation of EU rules to be added to the BCDC Roadmap	1/12/2019	31/03/2020	120					All WGs																																				
Communication																																												
DESCRIPTION	PLANNED START DATE	PLANNED END DATE	DURATION (days)	ACTUAL START DATE	ACTUAL DURATION	PERCENT COMPLETE	ASSIGNED TO	SUPPORT																																				
To the drone sector																																												
Propose information support to inform on the new EU rules, in phases based on concrete deliverables (Royal Decree, geographical zones...)	1/12/2019	31/03/2020	120				WG5	WG1																																				
Propose information support on the implementation of EU rules in BE	1/03/2020	31/05/2020	90				WG5	WG1																																				
To the drone manufacturers																																												
Propose information support on the new CE marking and class identification label (Rea)	1/12/2019	31/03/2020	120				WG5	WG2 & FPS Economy																																				
To the general public																																												
Propose information support, in plain language, on the main aspects of EU rules	1/04/2020	31/08/2020	150				WG5																																					
Propose information support for rogue drone prevention (e.g. at security sensitive areas)	1/04/2020	31/08/2020	150				WG5	WG4																																				
Belgian Standard scenarios & PDRA																																												
DESCRIPTION	PLANNED START DATE	PLANNED END DATE	DURATION (days)	ACTUAL START DATE	ACTUAL DURATION	PERCENT COMPLETE	ASSIGNED TO	SUPPORT																																				
Proposal for a national scenario based on EU STS-01*	1/12/2019	31/03/2020	120				WG1	WG2 & 3																																				
Proposal for a national scenario based on EU STS-02*	1/12/2019	31/03/2020	120				WG1	WG2 & 3																																				
Evaluation for the need of an additional national scenario to fly in CTR	1/12/2019	31/03/2020	120				WG1	WG2 & 3																																				
Proposal for pre-defined risk assessments	1/12/2019	31/12/2020	390				WG1	WG2 & 3																																				
Easy access to airspace																																												
DESCRIPTION	PLANNED START DATE	PLANNED END DATE	DURATION (days)	ACTUAL START DATE	ACTUAL DURATION	PERCENT COMPLETE	ASSIGNED TO	SUPPORT																																				
Propose a procedure for operations in controlled airspace (CTR)	1/12/2019	30/06/2020	209				WG3																																					
U-space implementation	1/04/2020	1/01/2022	630				WG3																																					
Propose a Belgian U-space	1/04/2020	31/12/2020	270				WG3																																					
Drone detection and interception/neutralisation																																												
DESCRIPTION	PLANNED START DATE	PLANNED END DATE	DURATION (days)	ACTUAL START DATE	ACTUAL DURATION	PERCENT COMPLETE	ASSIGNED TO	SUPPORT																																				
Share information on C-UAV procedures and best practices, including roles and responsibilities	1/12/2019	30/06/2020	209				WG4																																					
Make an inventory of existing drone detection and/or neutralisation technologies, and of existing evaluations	1/12/2019	30/04/2020	149				WG4																																					
Make an evaluation of the need to launch a research project on drone detection and/or neutralisation	1/12/2019	30/06/2020	209				WG6	WG4																																				
Others																																												
DESCRIPTION	PLANNED START DATE	PLANNED END DATE	DURATION (days)	ACTUAL START DATE	ACTUAL DURATION	PERCENT COMPLETE	ASSIGNED TO	SUPPORT																																				
Creation and updating of a BCDC database presenting an overview of on-going international standardisation work	12/11/19	12/31/21	750				WG2																																					
Find possible project opportunities by making an overview of EU calls for R&D projects	12/11/19	12/31/21	750				WG6																																					

Text in red: Continuous task as a reminder of the consultation to be made and to be further detailed once documents become available
 * See EASA Opinion 05/2019