BELGIAN CIVIL DRONE COUNCIL

Roadmap 2021-2023

version 2: 21/01/2021

Planned duration | % Complete | Actual start | % Complete beyond plan

Advice to BCAA										2021												2022									
										Q1			Q2			Q3			Q4			Q1			Q2			Q3			Q4	
DESCRIPTION	PLANNED START DATE	PLANNED END DATE	DURATION (days)	ACTUAL START DATE	ACTUAL END DATE	ACTUAL DURATION	PERCENT COMPLETE	ASSIGNED TO	SUPPORT	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Consultation on Implementation of U-space in Belgium																															
Recommandation on the implementation of U-space in the Belgian airspace	1/03/2021	30/12/2021	299					WG3	All others																						
UAS geographical zones																															
Recommandation on proposals for the creation of additional UAS zones (e.g. for environmental or privacy reasons)	1/02/2021	31/12/2022	690					WG3	WG1																						
Evaluation of the implementation of the existing UAS geographical zones	1/07/2021	30/10/2021	119					WG1 & 3	WG4																						
Consultation on the enforcement of regulation (EU) 2019/947																															
Recommandation on the possible means to limit illegal flights	1/02/2021	30/06/2021	149					WG1	WG4																						
Recommandation on the proposed draft offences for infringement of regulation (EU) 2019/947	1/02/2021	30/06/2021	149					WG4	WG1																						
EASA Proposals (NPAs, Opinions, AMC/GM, CS...)																															
Recommandations on any EASA deliverables relating to the 'Certified' category								All concerned																							
Recommandation on EASA NPA on the 'Certified' category	Start of consultation period - TBC							All concerned																							
Recommandation on any other EASA deliverables relating to UAS								All concerned																							
Drone sector's expectations																															
First evaluation of the implementation of EU regulation: Are the procedures put in place by BCAA adequate?	1/07/2021	30/10/2021	119					WG1	All others																						
Evaluation of the implementation of EU regulation: Where are we? What can be improved? What is missing?	1/01/2022	30/04/2022	119					WG1	All others																						

Communication										2021												2022									
DESCRIPTION	PLANNED START DATE	PLANNED END DATE	DURATION (days)	ACTUAL START DATE	ACTUAL END DATE	ACTUAL DURATION	PERCENT COMPLETE	ASSIGNED TO	SUPPORT	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
To the drone sector																															
Support BCAA in the development of safety promotion material, including making suggestions	1/02/2021	31/12/2021	330					WG5	All																						
Evaluation of the information available: What is missing? What can be improved and how?	1/02/2021	30/04/2021	89					WG5																							
To the drone manufacturers																															
Creation and updating of a vade-mecum describing the scope of Airworthines and the applicable legislation	1/07/2020	31/12/2021	540	1/07/2020				WG2	WG5																						
Creation and updating of a BCDC database presenting an overview of on-going international standardisation work	1/06/2021	31/12/2021	210				15%	WG2																							
To the general public																															
Propose draft information support to increase awareness on new drone rules in the Open category	1/02/2021	30/03/2021	59					WG5																							
Propose draft information support to increase the social acceptance of drones	1/02/2021	31/12/2021	330					WG5																							
Propose information support for rogue drone prevention (e.g. at security sensitive areas)	1/02/2021	1/03/2021	30					WG5	WG4																						
Organize a yearly workshop on an innovative topic related to drones	1/02/2021	30/12/2022	689					ExeCom	WG6 and others																						

Implementation of regulation (EU) 2019/947										2021												2022									
DESCRIPTION	PLANNED START DATE	PLANNED END DATE	DURATION (days)	ACTUAL START DATE	ACTUAL END DATE	ACTUAL DURATION	PERCENT COMPLETE	ASSIGNED TO	SUPPORT	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Provide guidance on the use of the national STS (BE-STS-01)	1/02/2021	30/04/2021	89					WG1																							
Provide guidance on the use of the EU STS (UAS.STS-01 & UAS.STS-02)	1/10/2021	30/06/2022	269					WG1	WG3 & 2																						
Provide guidance on the use of PDRAs	1/02/2021	30/12/2022	689					WG1	WG3 & 2																						
Evaluate the need for national Pre-defined Risk Assessments	1/02/2021	31/08/2021	210					WG1	WG3 & 2																						
If a need for a national PDRA is identified, make a proposal	1/09/2021	30/06/2022	299					WG1	WG2 & 3																						
Provide guidance on Designated entities for training in the Specific category	1/02/2021	31/12/2021	330					WG1																							
Propose guidelines on what to include into a security risk assessment (risks & possible mitigation measures)	1/02/2021	31/12/2021	330					WG4																							
Propose a framework for the creation and use of UAS test zones	1/02/2021	30/06/2022	509					WG1 & 2	WG6																						

Drone detection and interception/neutralisation										2021												2022									
DESCRIPTION	PLANNED START DATE	PLANNED END DATE	DURATION (days)	ACTUAL START DATE	ACTUAL END DATE	ACTUAL DURATION	PERCENT COMPLETE	ASSIGNED TO	SUPPORT	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Make an evaluation of the need to launch a research project on drone detection and/or neutralisation	1/02/2021	30/12/2021	329					WG6	WG4																						

General										2021												2022									
DESCRIPTION	PLANNED START DATE	PLANNED END DATE	DURATION (days)	ACTUAL START DATE	ACTUAL END DATE	ACTUAL DURATION	PERCENT COMPLETE	ASSIGNED TO	SUPPORT	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Others																															
Creation and updating of a BCDC database presenting an overview of on-going international standardisation work	15/06/2020	31/12/2021	556				15%	WG2																							
Find possible project opportunities by making an overview of EU calls for R&D projects	1/02/2021	31/12/2022	690					WG6																							
Examine the use of 5G and IOT by drones	1/12/2019	31/12/2021	750					WG2, 3 &6																							
Internal functionning																															
Evaluation of the functionning of the BCDC: Benefits? WGs? ExeCom?	1/02/2021	30/06/2021	149					ExeCom	All members																						
International																															
Development of the cooperation with foreign Drone Councils	1/02/2021	30/12/2022	689					ExeCom	All members																						

Text in red: Continuous task as a reminder of the consultation to be made and to be further detailed once documents become available